SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:10AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 518 Const Calendar Day: 937 Date: 02-Apr-2012 Monday
Inspector Name: Daouk, Sami Title:

Inspection Type: Continuous

Shift Hours:  03:00am 01:30 pm Break: 00:30 Over Time:  02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rain

Working Day [ ] If no, explain:

Diary: Dispute

Cable Hauling
[]

Philip & I had to work on the strand measurements on the South main span , West loop . & North
side span .

We started on the South main span at 4:20 AM. We had to measure strands # 122 , 123, & 124 .
We were done at 4:35 AM. ABF crews did not show up to work for the fine tune adjustments as usual . We
left the South main span at 4:40 AM.

After that , we had to measure strands # 125 & 126 on the West loop . We started at 4:55 AM. We
were done at 5:25 AM.

Then , we had to measure strands # 124 & 125 on the North side span . We started at 5:30 AM.
were done at 5:45 AM.

We returned to the South main span at 5:50 AM. ABF crews had to adjust strands # 123 & 124 .
We were done at 6:20 AM.

In addition to that , | had to cover the activities on the South saddle on the West end . ABF crews
had to work on PWS # 125, 126 , & 127 . They started at 7:10 AM.

Crews started on PWS # 125 at 7:15 AM. Crews had to form the strand . They were done at 7:30
AM. They started to install at 7:35 AM. Crews were done at 8:25 AM.

In addition to that , crews had to release strand # 125 , & float strand # 126 . They were done at
8:35 AM. Strand 126 had twist . Crews had to lower it , take the twist out of the strand . They were done at
9:45 AM.

Then , Daniel H. & Lance had to connect the socket to the rod . They started at 9:45 AM. Crews
were done at 10:05 AM.

Kevin, Luis , Anthony , & Daniel M.had to form . They started at 10:40 AM. Crews were done at
11:05 AM. They started to install strand # 126 at 11:05 AM. Crews were done at 11:40 AM.

After that , crews had to float strand # 127 , release strand # 126 , & prepare to form & install strand
# 127 . They were done at 12:00 PM.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP ANTHONY SMALER 0.00 0.00 0.00 0.00 []
Ironworker JNM Zach MacDonald 0.00 0.00 0.00 0.00 D
Ironworker APP LUIS PLANCARTE 0.00 0.00 0.00 0.00 []
Ironworker JNM LANCE CARLSON 0.00 0.00 0.00 0.00 []
Ironworker FOR KEVIN KARBER 0.00 0.00 0.00 0.00 []
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 518 Date: 02-Apr-2012  Monday
Ironworker JNM DANIEL MARTINEZ 0.00 0.00 0.00 0.00 D
Ironworker JNM DANIEL HUGHES 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 067 C-PWS-SWW.067 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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